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Quick Notes

• Purpose: provide seismic safety and accessibility. 
Intent is to obtain LEED Silver certification.

• BATA acting as Owner, as agent for Caltrans.

• Contractor must obtain an encroachment permit 
from Caltrans.

• Maintain 24/7 toll operations.

• High profile: 250,000 trips / day past the site.

• Cooperation: Tow Services Building to begin 
construction to the west in mid-2010.

• Contract time: Building-495 days, Project-700 days
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Bidder Requirements

• Minimum qualifications: 002113.2
• Superintendent qualifications: 007000.3.9.1
• Insurance requirements: 007000.11
• Bond requirements: 002113.6, 007000.11
• Bid form and bid items: 004113, 007000.6
• Mandatory walkthrough: 001116

– Primes, Demo, HazMat, Pile Driving, Electrical
– Two dates TBD

• Bid schedule: 001116
• Escrow bid documents: 008200
• Updates / Q&A / Addenda:

– www.mtc.ca.gov/jobs/contracts
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Toll Median Projects



Site Access
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Westbound Ingress:
• From 580W from Oakland, via carpool lane. 

Crossing Toll Plaza in carpool lane not permitted. 
• From 880N, blocked by new delineators.
• From 80/580W from Berkeley, not advised; must 

cross 4 lanes in 1300 feet.
• Extralegal loads during off-peak periods only.

• Eastbound access okay.
• No access to 880S.
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Stage 1 : Setting up the Project 
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Stage 2: Construct New Building
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Stage 2: Lower Level Foundation Plan

Pedestrian Tunnel North End Utility Tunnel

South End Utility Tunnel

Fresh Air Distribution

Stage 2: Building Sections
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Stage 2: Building Sections
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Stage 2: Lower Level Plan
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Stage 2: Plaza Level Plan
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Stage 2: Upper Level Plan
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Stage 3A: Relocation of Toll Operations, 
Temporary Power to TOS and SCADA
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Stage 3B: Partial Demolition, Retrofit of Existing 
Basement
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Stage 4: Relocation of TOS and SCADA, 
Demolition of Remainder of Existing Building
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Stages 5 and 6: Contractor Staging Relocation,
Construction of East Parking Lot, Closeout
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